KAISER ¢ HILL
COMPANY

MEMORANDUM

Date: February 19, 2003 Minutes are u
NOT UCNI:

To: Jan Robbins, T130G

7 A7€

From: David Ward

Subject: WEEKLY STATUS MEETING DOE/LRA for February 19, 2003

Attached are the minutes for the referenced weekly meeting for the Operating Record.
In attendance were:

D. Coyne W. Moe

D. Delvecchio M. Simmons
J. Floerke S. Thompson
F. Gerdeman K. Trice

H. Giplin R. Vonfeldt
B. Larson D. Ward

R. Leitner J. Zaret

S. McNitt

Additional items discussed: None

Action items:  None

End

371/4 Project
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Ward, David

From: Green, Ken

Sent: Wednesday, February 19, 2003 1:40 PM

To: Ward, David

Cc: Pennell, Jeffrey; Cunningham, Steven; Green, Ken; Hoffman, Betty; Nesheim, Janet
Subject: FW: WEEKLY DOP MINUTES - reviewed as unclassified and NOT UCNI

David:

Following review, | agree that the documents are unclassified and not UCNI (U/NU), and may be publicly released.

Please retain this e-mail as your record of classification and UCNI review for public release, of the files:
e TRANSMITTAL MINUTES (2).doc (26,112 bytes)

» AGENDA.doc (19,456 bytes)

e Weekly State Status - (02-19-03).doc (71,168 bytes)

s Environmental Matrix.xls (32,256 bytes)

Thanks,

Ken Green m

Worldwide Security Services
X5689

From: Ward, David
Sent: Wednesday, February 19, 2003 12:30 PM

To: Hoffman, Betty; Nesheim, Janet; Green, Ken
Cc: Pennell, Jeffrey
Subject: WEEKLY DOP MINUTES - reviewed as unclassified and NOT UCNI

Attached is the weekly DOP minutes, in two parts, along with the transmittal memorandum for
February 12, 2003. All three documents have been reviewed by Jim Floerke, who has signed on the
cover page of transmittal memorandum, that they are unclassified and NOT UCNI.

Your return E-mail indicating approval will accompany the minutes to the Administrative Record for
access by the public.

David Ward
X5938 L B
TRANSMITTAL AGENDA .doc Weekly State Status - Environmental
MINUTES (2).doc (02-19-0... Matrix.xls



B371 CLOSURE PROJECT

WEEKLY STATUS MEETING
[Every Wednesday, 9:30 am. B371 Conference Room]

AGENDA
February 19, 2003

INTRODUCTION - David Ward, X5938 (212-2578)

D&D - Jim Floerke, X2850 (212-3292)

D&D WASTE - Randy Leitner, X3537 (212-2174)

CONSTRUCTION / MAINTENANCE - Dan Coyne, X2820 (212-6200)
PuSPS / BUILDING OPERATIONS -~ Kelly Trice, X6383, (212-5657)
AUTHORIZATION BASIS / BIO - Howard Giplin, X3701 (212-3603)

ENVIRONMENTAL & ACTION ITEMS - David Ward

OUTSTANDING ACTION ITEMS

None



D&D Summary (AAC/AAD)
Week Ending 02/14/03

| D&D

Set 3 (1AD103BD00)

e 5 of 5 tanks removed. Glovebox removal in process. 2 of 3 removed.
e Electrical isolation and stripout is complete.

Set 4 (1AD104BD00)

e Mechanical stripout in process.
e Electrical isolation and stripout is complete.

Set 6 (1AQ31DR02B)

e Scanning of tanks in rooms is complete.
¢ Engineering and Planning activities in process.
® Glovebox internal component removal in process (as available).
® D&D package and Raschig Ring removal package for Room 3563 ready to work.
®  Permacon package ready to work. Material due end of February.
®  D&D package for Room 3553 at ISRC.
e Electrical isolation and stripout package in process.

Set 8 Tank Cerium Decon (1AD108DH00)

e Strip-out package pending, based on coupon results.
e Coupon removal activities on hold.

Set 9 (CSV)

e Entries for decon and pallet removal in repair bay complete.
e Package for relocation of BMS switch at final signatures.
e Initiated pallet removal through I/O 8.

Set 10 (Utility Scrubber) Dismantlement (1AD110BD00)

e Vault nearly empty. Scans to follow.
e Vault closure documentation in process.

Set 11 (Storage Vault) Dismantlement (1AD111BD00)
e Vaultempty. Scans to begin 2/20/03.

e  Vault closure documentation in process.

Set 12 Dismantlement (1AD112BD00)

¢ Dismantlement engineering/planning initiated.

Set 13 Dismantlement (1AD113BD00)

e Electrical isolation and stripout in process.

¢ Dismantlement planning and engineering activities in process.
=  Room 2307 D&D in process.
* Room 2317 D&D in final signatures.

Set 14 Dismantlement (1AD114BD00)

Electrical isolation is 100% complete.

Mechanical isolation package is 80% complete.

Equipment removal complete from Room 2339. Final encapsulation of contamination in process.
GB 7,9, 10, 12, and 13 - Removal is 100% complete.

GB 8 - Next box to be worked.

Revision: 02/19/03



Set 16 Dismantlement (1AD116BD00)

e Electrical isolation and stripout package in process.
e Mechanical isolation and stripout package at final signatures.

Set 56 Dismantiement (1AD456BD00)
e Mechanical stripout package is ready to work pending resource assignment.
e Electrical strip out is complete.

Set 58 Dismantlement (1AD458BD00)

e Electrical isolation and stripout complete.
e Mechanical isolation and stripout package ready to work pending resource assignment.
e GB 118/120 stripout package at P/E.

Tanks
e Set 12 - Raschig ring removal in process. (1AC112ET00)
= Completed for Room 1105 (Tanks 131A, 229A, and 229B) and Room 1115 (Tanks 400A, 400B,
400C, 160A, and 160B).
s Room 1117: Rings removal complete. Rings removed from Tanks 2A, 2B, 157A, and 157B. SCO
surveys completed on Tanks T30, T31, T10, 238A/B, and 240A/B. All meet SCO.
= Room 1127: Initiated ring removal in Tank 293B. Tank 293A complete.
o Set 10 - Ring Removal package ready to work. (1AC110ET00)
e Set 6 - Ring Removal for Room 3563 ready to work. (1ACI06ET00)

Packages Ready to Work Pending Resources

e Set 6 Glovebox internal component stripout. e Set 56 Mechanical stripout.
e Set 6 Mechanical stripout (3563). e Set 58 Mechanical stripout.
e Set 6 Permacon install and door removal. ¢ Sludge Removal from tanks (B374).
[ D&D Waste T

Repackage/disposition the remaining 3000 legacy drums
e Starting inventory (May 3, 2002) = 3,163 (revised to include 220 in B374)

e February 17, 2003 inventory = 1,612

Drum Category # 5S Gallon Drums
No glovebox processing 322
Box & Go 128
Drum repack (e.g. c-cell) 269
Glovebox processing 52
Empty 150
Unknown - Standards (Waiting disposition) 50
Unknown - Disposition 8
New Generation/New empty 502
Building 371 Total 1,481
Building 374 Total 131
Grand Total 1,612
Net Drum Loss for Week -26
Material Stewardship containers received to date 62

Room 3305 Repack/Size Reduction Tent Status
¢ Construction ~ 70% complete (last section of tent to arrive 2-19-03)
e Expect to complete construction and begin testing ventilation system next week

: Revision: 02/19/03 2
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| CONSTRUCTION / MAINTENANCE

Area AM Dismantlement [Rooms 4101, 4102, 4103 and 4104] (1AD1AMBX00
e  On hold due to west walls consuming all resources.

Upgrade Building Ventilation System
e Removal of in-line supplies filters suspended pending package change. Approximately 190 of 210

filters removed in attic.

B371/374 Demolition Contract
e Contract went out for bid January 27.

B371 Underslab Characterization
e Mapping out sampling points. Procuring equipment. Expect to begin February 20.

B371 West Wall Removal
» Removing drywall walls. Setting up for ceiling tile removal.
¢ Electrical 25% complete.

Set 56 Sludge Removal
¢ Building tank port covers.

o Fabricating crate adapter.
e Expect to start March 10.

Packages Ready to Work Pending Resources
e Set 21 Dismantlement (1AD421BD00)

o Set 57 Electrical Removal (1AD457BD00)
e B371 Asbestos Removal

PuSPS/BUILDING OPERATIONS

PuSPS

¢ Good cans in final review : 1393  increase of 32 cans from 2/11/03

o Data packages approved 1306 increase of 13 cans from 2/11/03

o Feed cans remaining: 1263

¢ Pretreatment batches completed: 36

e Pursuing shipping 30 Pw/tantalum parts along with other classified material to Savannah River.

Building Operations

e 9975 containers packaged: 1245
e DT22s packed 192
e Composites size reduced: 82 of 133
e LL oxide cans generated: 253 of 1400 est.
e Remaining Cats and Dogs
Stand alone items: 21
Items in 55 gallon drums: 43
Items in 10 gallon drums: 69
Total Items 133

Revision: 02/19/03




Basis for Interim Operations (BIO)
Week Ending 2-21-03

PuSPS
e USQ to approve increase in Pre-treatment throughput (With RFFO for approval)
Operations

e Streamline JCO to support open Hatch in Room 1214 to support CSV pallet
Removal. (Drafted — ready for submittal)

e Streamline Page Change to Revise SR 4.7.2 for Interlock Testing (Submitted to
RFFO for review and approval)

D&D Support

e JCO for transferring large/long items through airlocks (On Hold)
Page Change to allow storage of drums and SWB’s in B374 (In draft)

DBIO Development/Implementation.

e Resolving DOE Comments on the Document/TSR

Out-of-commission — USQDs for placing dismantlement sets out-of-commission:

Set l Date Completch Date to DOEj Response Due i Response/ Approval
Pending
12Ph.2
17
Complete
16 1/13/03 1/13/03 1/20/03 2/5/03
57 1/27/03 1/27/03 2/3/03 2/5/03
6 12/17/02 12/19/02 12/27/02 1/13/03
58 8/9/02 8/16/02 8/23/02 9/12/02
25 9/9/02 9/10/02 9/17/02 9/20/02
21, Ph. 11 7/2/02 7/3/02 7/10/02 7/26/02
3,4,5 6-4-02 6/10/02 6/17/02 6/14/02
Bldg. 374 Process Steam 5-16-02 5-20-02 5-27-02 5-23-02
24 9-27-01 10-1-01 10-8-01 10-1-01
7 10-24-01 10-30-01 11-6-01 11-6-01
14 11-13-01 11-28-01 12-5-01 12-05-01
13 12-13-01 12-18-01 12-25-01 1-30-02
21, Ph. 1 12-11-01 1-15-02 1-22-02 1-29-02
12, Ph. 1 1-2-02 1-15-02 1-22-02 1-29-02
15 1-9-02 1-24-02 1-31-02 N/A
15 (USQD Rev 1) 2-19-02 2-26-02 3-05-02 3-19-02
AM, Ph. 1 2-27-02 3-11-20 3-18-02 3-18-02
Process Vent, Sets 12/13 3-13-02 4-11-02 5-02-02* 5-01-02
Caustic transfer line 4-01-02 4-15-02 4-30-02* 5-01-02
56 4-3-02 4-15-02 5-2-02 Revision requested
56 (USQD Rev 1) 5-7-02 5-9-02 5-16-02 5-15-02
PWTS Cancelled

Revision: 02/19/03 4
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